Launchpad Feature Completion Status

Stakeholder progress snapshot · 6 October 2026

Executive summary

Launchpad has completed its local platform foundation, account and profile capabilities, founder product drafting and submission, and the main reviewer decision and notification flows. Across the three feature task lists, **52 of 53 planned tasks are marked complete**. The remaining review task is the final decision record and operations procedure. The product is not yet ready for public launch: scheduling, publication, and discovery are future work, and broader verification remains incomplete.

Feature-by-feature status

Platform foundation — Complete

The local modular application runs separate web, API, background worker, and scheduler processes. PostgreSQL, Redis, private object storage, and a local mail catcher support development. The development stack was rebuilt recently and its API readiness check passed.

Identity and member profiles — Complete

Members can register and sign in with email and password, verify email, recover access, and use revocable sessions. Profiles start private; members can publish eligible profiles. Reviewer/admin roles and account suspension are managed through an audited operator workflow.

Progress: 17 of 17 identity tasks are marked done. The recorded automated quality gate passed; several end-to-end manual scenarios remain partial.

Founder product drafting and submission — Implemented

Founders can create and autosave private drafts, select topics, upload private media, and submit complete products after email verification. They can edit or withdraw pending submissions. Staff can review an oldest-first queue and see current product details, media, and relevant duplicate or suspension flags.

Progress: 20 of 20 product-submission tasks are marked done. The formal QA run was blocked before tests began because Docker could not allocate an isolated network. This is an environment blocker, not a reported feature failure.

Reviewer decisions and founder notifications — Main workflow implemented

Reviewers can approve, reject, or request changes. Founders can see private outcomes and feedback, correct requested changes, and resubmit at the back of the queue. Decisions retain staff history. Persistent inbox items, an unread bell, account-scoped live updates, and transactional outcome email are implemented.

Progress: 15 of 16 review tasks are marked done. The final operations/decision-record task remains open. In the latest targeted verification, the staff review screen suite passed (9 tests), TypeScript checking passed, and the web production build passed. The local API readiness check also passed.

Verification and next steps

Implementation progress is ahead of end-to-end verification. The full product-submission QA run and full review workflow gate have not completed. Review-flow manual checks still need screen-reader inspection and viewport captures of the bell with zero and multiple unread items; the available captures cover one unread item. Release-readiness checks remain outstanding.

Next, complete the review workflow decision record and operating procedure, close the remaining manual and automated verification gaps, then plan launch scheduling and publication. Public discovery and community features—including voting, comments, follows, and feeds—are not yet included. Google sign-in is also outside the completed identity feature.

Status basis

Task completion counts are taken from the identity, product-submission, and product-review task lists. Verification notes are based on their QA results and the review-remediation record as of the report date. “Implemented” describes delivered feature behavior; it does not imply that the full manual QA plan or production release checks have passed.